

4. Project Planning Phase :

Stage	Activities	Output
Setup	Create and set current Update Set "Project Update Set" (Global)	Changes tracked
Backend	Create custom table, fields, choices and dependency	Ticket table ready
Automation	Build flow: trigger, conditions, update records, email	Flow active
Testing	Test scenarios, email check, data validation	Verified solution
Deployment	Mark Update Set Complete and export XML	Portable package
Documentation	Compile report and screenshots	Final document

Roles :

- Developer / Admin: configuration and testing.
- Students and teachers: raise tickets.
- IT staff: handle the classified tickets.

Risks & Mitigation :

- Keyword not matched: ticket stays unclassified; add more keywords later.
- Email not delivered: verify in System Logs > Emails.
- Configuration lost: track everything in the Update Set.